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ESTIMATE RUN 11/01/2002

ESTIMATE SUMMARY 16:00:43

CONTID: C13713         ESTIMATE NO: 0006 PROG 1999

PCN: 13713-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY02 Regionwide Striping PERCENT TIME:

PROJECT NO: C R200-113                    

FY02 Regionwide Striping

NAME OF ROAD: 99

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 10/31/2002 DATE TIME STARTED 04/15/2002

550 TOPEKA WAY DATE LET 01/17/2002 DATE WORK BEGAN

 DATE AWARDED 01/18/2002 DATE TIME STOPPED 11/27/2002

 DATE CONTRACT EXECUTED 02/05/2002 DATE ACCEPTED 11/27/2002

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 04/15/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,195,979.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,725,742.00 NON-PARTICIPATING 332,508.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,987.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.96

WORK DAYS

WORK DAYS

82.48%

384,767.00

332,508.00

332,508.00

327,520.38

$

$

$

$

0.00

1,811,212.65

1,811,212.65

0.00

1,811,212.65

-27,153.19

0.00

1,784,059.46

0.00

AMOUNT DUE 1,784,059.46 327,520.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 327,520.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

123.0 TIME ALLOW: 115

ORIG TIME ALLOW: 90
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PCN: 13713-BID    ESTIMATE RUN 11/01/2002

PROJECT: C R200-113                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 141,179.000

0.000

202-00250  
 

141,179.000

SF  

0.35000 49,412.65141,179.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 42,132.000

10,076.000

627-00005  
 

61,766.000

GAL 

33.00000 1,722,864.0052,208.000

332,508.00

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,938.000

0.000

627-01000  
 

3,939.000

SF  

8.00000 31,504.003,938.000

0.00

0025 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

552.000

0.000

627-30410  
 

2,544.000

SF  

8.00000 4,416.00552.000

0.00

0030 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

15.00000 0.000.000

0.00

0035 TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

11.000

DAY 

500.00000 0.000.000

0.00

0040 FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

2.000

EACH

75.00000 0.000.000

0.00

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

20.00000 0.000.000

0.00

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.800

0.000

630-80342  
 

72.000

EACH

20.00000 1,296.0064.800

0.00

0055 PORTABLE MESSAGE SIGN PANEL 0.900

0.000

630-80355  
 

3.000

EACH

200.00000 180.000.900

0.00
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PCN: 13713-BID    ESTIMATE RUN 11/01/2002

PROJECT: C R200-113                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.700

0.000

630-80358  
 

2.300

EACH

200.00000 540.002.700

0.00

0065 TRAFFIC CONE 0.000

0.000

630-80380  
 

100.000

EACH

5.00000 0.000.000

0.00

0070 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

115.000

DAY 

250.00000 0.000.000

0.00

0075 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0080 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0085 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 1,811,212.65332,508.002,195,979.65CURRENT AMT0200 $ $ $

$ 1,811,212.65332,508.00$2,195,979.65$CURRENT AMTPROJECT TOTAL


